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Total # of Projects: 20
# ITCRB Projects: 0

# HUIT Top 40 Projects: 3
# CIO Initiative Projects: 4

# HUIT Risk Projects: 1
# University Risk Projects: 1

Project #/Project Name End DateStart DateEvaluation Summary Sponsor
Director/ 
Manager

Project 
Manager

Work in Progress
Robin 

Wendler
Make archives and special collections easier to 
find and use by implementing the 
ArchivesSpace public user interface and 
making collection management in 
ArchivesSpace more efficient.

Robin WendlerSusan 
Pyzynski

 Expand and Enhance 
ArchivesSpace

2386

4/11/17

Development has slipped slightly due to incompatibilities introduced by a new 
release of the open source ArchivesSpace software.

Overall

Link-o-matic integration has slipped slightly due to incompatibilities introduced by 
a new release of the open source ArchivesSpace software. The latest release 
had to be rolled back due to other problems, which is delaying the ability to take 
a first look at the beta public user interface introduced in this release.

Schedule

1/3/17 1/12/18

Abigail 
Bordeaux

Ensure delivery of aging audio collections; pilot 
content migration strategies and techniques

Abigail 
Bordeaux

Franziska FreyAudio content migration and 
delivery

2384

4/11/17

Planning for this audio format migration has started. Migration work will start after 
the audio metadata has been migrated from DRS1 to DRS2, possibly at the end 
of May 2017.

Overall

This project was scheduled to complete in FY17 but will continue into FY18 due 
to slippage in the metadata migration schedule.

Schedule

LTS work to support this project will be in contention with other DRS priorities 
and will require careful planning and monitoring.

Resources

3/7/17 8/31/17

Abigail 
Bordeaux

Upgrade aging infrastructure, and implement 
modern tools and technologies to improve 
collection management and maintain 
state-of-the-art digital prservation. Migrate 
metadata for 40,000,000 digital objects into new 
DRS2 content models.

Franziska FreyEnhance Digital Repository 
Services (DRS 2)

1117

4/11/17

Google books, Yenching metadata, and list objects were all completed in March.  
Work continues to support the migration audio metadata, which is expected to 
begin in April.

Overall

While there is still significant planning and analysis to be done for the later 
migration groups, which leaves uncertainty in the schedule, the current estimate 
for completion is July 2017.

Schedule

10/1/09 6/30/17

Corinna 
Baksik

Enhance access to visual collections in 
HOLLIS+ and retire aging VIA platform.

Laura MorseAnn WhitesideHOLLIS+ as interim 
replacement for VIA

2388

4/11/17

Competing priorities combined with the need to learn new technologies has 
impeded progress.

Overall

Competing priorities include Alma and move-to-cloud infrastructre projects.Schedule

The development resource for this porject works on it part-time and is also 
working on moving LTS systems to the cloud per a mandate from HUIT. 
Availability is not guaranteed.  The analyst resource works almost full-time on the 
high priority Alma project.

Resources

1/17/17 8/31/17
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https://harvard.service-now.com/nav_to.do?uri=pm_portfolio_project.do?sys_id=3b4b6f020fe26a002dfe5bd692050eca
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https://harvard.service-now.com/nav_to.do?uri=pm_portfolio_project.do?sys_id=f0db2f060fe26a002dfe5bd692050e9c


Project #/Project Name End DateStart DateEvaluation Summary Sponsor
Director/ 
Manager

Project 
Manager

Work in Progress
Randy SternUnder the grant, Harvard Library will:

1. Deploy a pilot linked data conversion 
infrastructure
2. Pilot a hosting environment for BIBFRAME 
linked data.
3. Pilot linked data conversion, publication, and 
visualization of Harvard Geospatial Library 
metadata
4. Pilot linked data conversion, publication, and 
visualization of Harvard's Harvard Film Archive 
metadata.
5. Collaborate with Cornell and Stanford on 
LD4L Labs and LD4P projects.

Tracey 
Robinson

Scott WicksLD4L Labs2160

4/11/17

An all hands planning meeting is scheduled for Stanford in April 2017. In March, 
work focused on ontology development for marc, geospatial and moving image 
metadata,  and developing linked data cataloging forms for spatial metadata in 
the Vitro RDF editor. In April, the focus will shift to work on the FGDC to 
BIBFRAME converter for geospatial metadata.

Overall

This project is shading towards late due to the late development (~1 month) of 
dependecies from Cornell University.

Schedule

4/1/16 3/30/18

Laura MorseThis project has been split into two 
sub-initiatives, the OCLC Data Sync and 
WorldShare Metadata Services and Collection 
Manager Tool Review (OCLC Data Sync) and 
(Metadata Optimization Project (MOP). The 
OCLC Data Sync Working Group will provide 
guidance and coordination to rationalize 
Harvard Library use of OCLC systems and 
services, to synchronize Harvard Library 
holdings, to evaluate OCLC Local Holdings 
record options, and to improve quality of 
existing metadata through processing of load 
rep

Laura MorseSuzanne 
Wones

Library Metadata 
Optimization and 
Synchronization Project

2092

4/4/17

Additional record sets sent to  BSLW for error correction.  Project staff engaged 
with manual corrections, including kicking of RLN corrections needed for Alma 
correction.  Analysis continues.  OCLC Recommendation will be reviewed with 
LLT on April 19.

Overall 3/1/16 11/1/17

Randy SternThe solution has two parts: testing and 
production. For testing, we plan to open our 
DASH QA environment to the IP addresses of 
specific content providers so that the content 
providers can access the SWORD deposit 
interface. The content provider will then deposit 
their Harvard authored documents into the 
DASH ingest workflow, where OSC staff can 
verify that the metadata and content are 
sufficient. Once tested inqa, the production 
DASH SWORD interface will be opened for 
access by those providers.

Randy SternPeter SuberOSC Data Imports2702

4/11/17

The QA DASH environment is almost ready to support development and testing.  
First up in April will be to import content from Hindawi into DASH.

Overall 3/1/17 6/30/17

Randy SternPod Consulting will develop technical 
requirements and build an alpha version of a 
Blacklight based discovery interface for public 
digital objects in the DRS. They will also explore 
extending the basic digital library with two more 
specialized subcollections using the Spotlight 
extension to Blacklight. LTS will extend Library 
Cloud and its Item API to include metadata from 
the DRS needed to support digital library 
discovery.

Suzanne 
Wones

Plan for digital collections 
discovery

2389

4/11/17

LTS is supporting an ST Lee Grant project from the Harvard Library to develop a 
prototype digital library. Current LTS development work will extend Library Cloud 
to incorporate selected metadata from the DRS (such as access flag, content 
type, etc.) which will be needed for queries in the digital library.

Overall 12/22/16 8/31/17
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https://harvard.service-now.com/nav_to.do?uri=pm_portfolio_project.do?sys_id=626ca65f2bbede4031f747f217da15a1
https://harvard.service-now.com/nav_to.do?uri=pm_portfolio_project.do?sys_id=d759b6462b469a0031f747f217da15ee
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https://harvard.service-now.com/nav_to.do?uri=pm_portfolio_project.do?sys_id=61fb27860fe26a002dfe5bd692050eb7
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Laura MorseModernize core library system to enable 

libraries to collect, describe, and manage 
blended print, electronic, and digital collections

Tracey 
Robinson

Kenneth 
Peterson

The Alma Project2390

4/4/17

Working groups meeting regularly to inform migration and configuration 
processes.   Harvard Alma made available in mid-March with preliminary Harvard 
configuration.  Groups are starting to use this environment to test loading 
processes and confirm configuration choices.

Overall 10/20/16 12/28/18

Abigail 
Bordeaux

Ensure delivery of digital image collections with 
scalable open source, IIIF compatible software

Randy SternFranziska FreyUpdate Image Delivery 
Service

2387

4/11/17

We have begun evaluation of two possible replacements for the Luratech image 
server. Library staff have been asked and to advise on the project and have 
agreed. They will start participating in team meetings in April.

Overall

This project was planned to complete by the end of June 2017 but will extend 
beyond that date.

Schedule

3/1/17 6/30/17

Closed Complete
Randy SternCollaborate and contribute a software to the 

open source ArchivesSpace Public User 
Interface project in order to accelerate the 
availability of this software for the Harvard 
Library

Randy SternSusan 
Pyzynski

ArchivesSpace Public User 
Interface

2223 Work ended in January for the LTS collaboration with the ArchvesSpace open 
source team on Public User Interface software development. Current schedule 
is: Alpha release April 2017, Public release July 2017. LTS will return to work on 
this again in July. Harvard release is likely around September  2017.

Overall 6/1/16 1/20/17

Robin 
Wendler

Implement business requirements, including 
export of EAD finding aids to OASIS and 
HOLLIS, export of MARC data to Aleph, and 
end-of-year reporting functions.

Randy SternMegan 
Sniffin-Marinoff

ArchivesSpace, Phase 21900 A MARCedit script to convert MARCXML output from ArchivesSpace for loading 
into Aleph has been completed. Loading of finding aids exported from 
ArchivesSpace into OASIS will occur in February.

Overall

Finding aids exported from ArchivesSpace will be loaded into OASIS in February; 
the process for incremental updates will be completed by early March.

Schedule

12/10/15 3/6/17
3 Months 

Late

Laura MorseAssess the current capabilities of the tool and 
make recommendations for improvements 
based on needs of collection development 
communities.  

Review essential features of the tool, including 
the ability to search across content, update 
content, and produce reports based on content.

Work with representative from LTS to scope out 
technical and financial requirements for 
improving the tool.

Laura MorseClaire 
DeMarco

Collection Development 
Policy Tool

1796  Report was submitted and accepted by CCSC on November 3, 2016, completing 
this evaluation and recommendation project.

Overall 1/4/16 12/2/16

Anthony 
Moulen

· incremental growth to accommodate 
immediate needs for Video ingest 
· plan for DRS next generation storage (a 
proposal in place by spring, fy17)
· continue to participate in HUIT storage 
strategy development

Tracey 
Robinson

Franziska FreyDevelop action plan for 
scaling Harvard Library's 
Digital Repository Service

1839 Final presentation Scheduled.Overall 9/1/15 12/5/16

Sharon BayerUpdate and increase digital storage capacity for 
Harvard Library.

Sharon BayerFranziska FreyIncrease HL Digital Storage 
Capacity

1124 A new VNX will be deployed to resolve the locking issues in the currently 
deployed solution at Widener to be deployed over the next few weeks.  A number 
of smaller issues remain problematic in the Media Preservation environment.

Overall

A new VNX will be deployed to resolve the locking issues in the currently 
deployed solution at Widener to be deployed over the next few weeks.  A number 
of smaller issues remain problematic in the Media Preservation environment.

Schedule

4/1/14 2/16/17

Abigail 
Bordeaux

Add support for these formats to the DRS by 
implementing the ability to deposit, preserve, 
manage and deliver content in these formats.

Anthony 
Moulen

Franziska FreyLong Term Preservation1116  Video delivery work  wrapped up the week of November 28.Overall 10/31/14 11/30/16
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https://harvard.service-now.com/nav_to.do?uri=pm_portfolio_project.do?sys_id=f140acd60f66aa002dfe5bd692050e97
https://harvard.service-now.com/nav_to.do?uri=pm_portfolio_project.do?sys_id=08ab23060fe26a002dfe5bd692050e15
https://harvard.service-now.com/nav_to.do?uri=pm_portfolio_project.do?sys_id=647454a66f18ee40a3a79b9eae3ee460
https://harvard.service-now.com/nav_to.do?uri=pm_portfolio_project.do?sys_id=58fc24606f941e00a3a79b9eae3ee4c7
https://harvard.service-now.com/nav_to.do?uri=pm_portfolio_project.do?sys_id=57aef9b76fd24a0097dd687f8e3ee497
https://harvard.service-now.com/nav_to.do?uri=pm_portfolio_project.do?sys_id=e0d14e766f87c28097dd687f8e3ee409
https://harvard.service-now.com/nav_to.do?uri=pm_portfolio_project.do?sys_id=a67da5246f983100a54fa981be3ee417
https://harvard.service-now.com/nav_to.do?uri=pm_portfolio_project.do?sys_id=b57d65246f983100a54fa981be3ee4f5
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Closed Complete
Robin 

Wendler
Implement a data normalization plan to migrate 
Encoded Archival Description metadata 
currently in OASIS into ArchivesSpace, 
improving the quality and consistency of the 
metadata in support of future discovery.

Robin WendlerSusan 
Pyzynski

Next-Generation Special 
Collections and Archives 
Discovery

1752 Migration of over 6,300 finding aids representing over 2 million archival items 
was loaded into the production ArchivesSpace system over Thanksgiving break, 
for testing the week of November 28.  Acceptance completed, staff resumed 
ongoing work in the system as of Dec 19.  Final issues from migration analyzed 
during January.

Overall 7/1/15 1/31/17

Laura MorseUse existing workflows as a guide for Aleph  
and HD's version of GFA, develop a workflow to 
manage, update and retrieve items stored at 
ReCap.

Laura MorseKenneth 
Peterson

RECAP Storage - Phase 11883 Scripting is complete.  Requests processes are refined and have been used 
successfully.  A few tasks related to early transfer data cleanup and checks on 
scripts in process.   Over items 245,000 items have been  transferred to RECAP.  
This phase of the project will be wrapped up in January.

Overall 12/4/15 1/13/17

Randy SternModify the ACORN software to remove 
dependencies on the DRS, and release the 
software with documentation to Github.

Randy SternBrenda BernierRelease ACORN as Open 
Source

2148 This is a small project whose LTS technical work is complete. We are awaiting 
testing and user documentation from the Weissman Preservation Center. Should 
get this on GitHub by 1/31/17.

Overall 4/27/16 1/27/17

Laura MorseAlign creation and maintenance of Harvard 
Library Special Borrowers with Harvard Key and 
IAM workflows.

Laura MorseKenneth 
Peterson

Special Borrower Harvard 
Key Alignment

2098 All library borrowers users are now required to use HK with DUO for 
authentication.   As of 1/16, 51% of Widener Special Borrowers and 55% of 
Countway Special Borrowers have activated.  They deadline for registration is 
expired;  all users now prompted to set up HK and DUO on login.  The library 
privileges staff have the support processes needed from HUIT help desk to help 
users moving forward.  This project can be closed.

Overall 3/15/16 12/30/16
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https://harvard.service-now.com/nav_to.do?uri=pm_portfolio_project.do?sys_id=be98ab736fad4200a3a79b9eae3ee441
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https://harvard.service-now.com/nav_to.do?uri=pm_portfolio_project.do?sys_id=54df96c90f7ad6402dfe5bd692050e07
https://harvard.service-now.com/nav_to.do?uri=pm_portfolio_project.do?sys_id=b1d9f7022b8a9a0031f747f217da15d2

